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Western Wireless Corporation (“Western”), on behalf of its subsidiaries, WWC
Holding Co., Inc., WWC License L.L.C., and WWC Texas RSA Limited Partnership,
and pursuant to the Federal Communications Commission’s (“FCC”) Order to Stay
(“Order”), hereby submits its tenth Quarterly Report on its plans and progress regarding
the deployment of Enhanced 911 (“E911”) Phase I and Phase II services.! For purposes
of E911 Phase II deployment and according to the Order, Western is defined as a Tier II
carrier because it had more than 500,000 subscribers as of the end of 2001.>
I. Introduction

Western provides Commercial Mobile Radio Service (“CMRS”) under the
Cellular One and Western Wireless brand names in 19 states west of the Mississippi
River. Western’s network is comprised of equipment from multiple manufacturers and

infrastructure providers, and it operates analog and digital CMRS on its network using

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, CC Docket No. 94-102, Order to Stay, FCC 02-210 (2002).
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both Lucent and Nortel equipment. Additionally, Western’s network accommodates
roaming traffic from a wide assortment of carriers. Western has contracted with Intrado
for assistance in deploying Phase I and Phase II services on its network using a handset-
based solution — Assisted Global Positioning System (“AGPS”). Western has previously
submitted nine Quarterly Reports apprising the Commission of its progress in deploying
E911 services. This tenth report updates the Commission on Western’s progress to date
in deploying E911 services.
II. Handset Sales

As reported earlier, Western began selling and activating location-capable
handsets in 2002, well in advance of the Commission’s March 1, 2003 deadline. Western
now offers twenty-seven different models of compliant handsets. Western is currently
selling the Audiovox 8410, Audiovox 8600, Audiovox 8900, Audiovox 9500, Audiovox
8910, Audiovox 8930, Kyocera KE414, Kyocera 3245, Kyocera 2325, Kyocera 7135,
Kyocera KX434, Kyocera KYOSE44, Kyocera Aktiv, Kyocera KX484, Kyocera KX1
Soho, Motorola V60i, Motorola 120e, Motorola T731, Motorola T720, Motorola E310,
Motorola V810, Nokia 35851, Nokia 35861, Nokia 35871, Nokia 6015, LG 3200 and the
LG 5550 handsets with GPS capabilities. These handsets include the necessary GPS
chipset which, when 9-1-1 is dialed, will enable it to calculate the latitude and longitude
of the customer based upon communications with orbiting satellites. Western is also
currently evaluating additional location-capable handsets to offer to its customers.

Western offers service to the public via a wide assortment of sales channels and
distributors, including indirect third-party dealers. Through these distributions outlets,

customers obtain service and purchase handsets of their choice. Customers also can



obtain handsets themselves and activate them on Western’s network. Western has
established and implemented policies and procedures and contractual requirements with
respect to the Commission’s Phase I E911 digital handset activation requirements, and
has informed its internal staff and indirect dealers on the need for absolute compliance
with the Commission’s Phase II E911 digital handset sale requirements. The
Commission has recognized that “carriers do not have complete control over their
customers’ handset choices or over handset manufacturers and that it will likely be

3 3 fact

impossible to literally achieve 100 percent penetration of ALI-capable handsets,
relevant to the handset activation requirements as well.

GPS phones typically cost more than non-GPS phones and have little or no
additional value to consumers residing in rural areas where Phase II service is not
available. In many of Western’s rural markets, Public Safety Answering Points
(“PSAPs”) have not yet implemented Phase II E911 service and therefore Phase I1
location-capable handsets have no immediate benefit to consumers. Until Phase II E911
service is implemented in an area, customers do not realize the benefits of having a
handset capable of delivering location information to a PSAP. Given the limited
usefulness of GPS phones in these areas, customers often prefer cheaper non-GPS phones
over generally higher priced GPS phones. Consequently, although Western has taken
steps to only sell Phase II compliant phones, consumers continue to look for ways to
obtain service, either directly through the Company or through indirect channels, at the
lowest possible cost, which may involve the purchase of a non-GPS capable phone.

Because of the multiple channels available for customers to obtain Western’s

service it is difficult to precisely measure the type of handsets being activated on its

* Third Report and Order, CC Docket No. 94.102, FCC 99-245 (Released October 6, 1999).



network. The nature of distribution channels and the wide opportunity for customers to
choose older non-compliant handsets from alternative sources makes literally achieving
100% penetration of ALI-capable handsets difficult, if not impossible, to meet.
Moreover, tracking activations and re-activations against a wide assortment of changing
digital and analog phones with multiple technologies is a significant challenge to literally
achieving 100% penetration of ALI-capable handsets.*

Existing customers of Western may have non-GPS digital phones that they choose
to re-activate on Western’s network. The Commission’s requirement calls for “100% of

> but the distinction between analog and digital

all new digital handsets activated,
handsets activated may not clearly address all of the possible circumstances in which
handset sales are outside of a carrier’s control. For example, some dealers repair
customer handsets and then instead of giving the repaired handset back to the customer,
they may resell the non-GPS handset to other customers.

Western’s handset activations through its direct distribution channels are more
easily controlled and measured. From the most recent handset sales data available (e.g.
December 2004), 100%, or nearly 100%, of Western’s digital handset activations from its

company-owned and operated stores and outlets were location capable phones.® The

Company has implemented safeguards to ensure that only compliant E911 Phase II

* Fourth Memorandum Opinion and Order, 15 FCC Red 17442, 17455 n.62 (2000). Various categories of
handset types and activation channels often require separate calculation. The FCC has recognized the need
for some exceptions in calculating handset activations by excluding refurbished handsets and handsets
activated by resellers. See Report and Order and Second Further Notice of Proposed Rulemaking, 18 FCC
Red 25340, 25380 par. 97 (2003)(“licensees that meet the E911 compliance obligations through GPS-
enabled handsets and have agreements with resellers will not be required to include the resellers’ handset
counts in their compliance percentages.”); Fourth Memorandum Opinion and Order at par. 34 (refurbished
and older model handsets).

> 1d at par. 35 (emphasis added)

® Based upon reporting from company owned distribution channels, it is possible that some digital handset
activations were not location capable. Because of certain reporting anomalies, the Company is not able to
confirm with absolute certainty that there were no non-compliant handset activations on its network.



devices are activated on its network in the future, including purging from its inventory of
phones all non-E911 Phase II compliant handsets, making sure that its dealers are aware
of the Company’s policies and procedures aimed at ensuring compliance with the 100%
standard, and reducing and eliminating commissions on sales or activations of non-Phase
IT E911 phones. Western is committed to meeting the Commission’s E911 requirements
and will take every step possible to achieve compliance with the 100% standard.

III. Network Deployment

Western has spent considerable effort and expense in pursuit of readying its
network in order to deliver Phase I and Phase II services. In order for Phase II service to
work, many network elements must be upgraded and the entire network, from handset to
PSAP, must be carefully coordinated to provide a seamless interface to carry the Phase II
signal. If any portion of the network, public or private, is not prepared to carry the Phase
II signal, the enhanced service will not work. Western’s activities have included testing
GPS-capable handsets, cell sites, mobile switches, network facilities, and the Position
Determination Equipment (“PDE”) and Mobile Positioning Center (“MPC”). Both are
critical elements of Western’s Phase II network. Lastly, Western completed the software
upgrades to its Nortel and Lucent Mobile Switching Centers (“MSCs”).

Western is also closely working with the Local Exchange Carriers (“LECs”) and
PSAPs to ensure that the existing emergency communications systems infrastructure will
be capable of transporting the Phase II signal that Western will be sending to the PSAPs.
Western works cooperatively with all of its requesting PSAPs to complete its
deployments on time. Additionally, Western is working closely with national and state

PSAP representatives to coordinate the planning and deployment of service.



As reported earlier, Western first deployed E911 Phase II service in the First
Quarter of 2003. In spite of these successful deployments, Western reiterates its earlier
statements regarding the difficulty of deploying E911 Phase II services in rural America.
In many rural markets, the LEC networks and the public safety equipment require
substantial upgrades in order to be able to support the advanced signaling and data
elements associated with Phase II service. In many of its states, Western is the first
wireless carrier of any size undertaking Phase II deployment efforts.

In some states, both the LEC and the PSAP are still in the process of upgrading
their equipment to be capable of receiving and processing Phase II location information.
There continues to be numerous unresolved obstacles to deployment of Phase II E911
service in certain states. As the Commission is aware, the LECs play a critical role in the
delivery of service from the wireless network to the PSAP, and without the complete
preparation and upgrading of the LEC network, the service will not work. Many of the
ALI databases operated by the LEC have a great deal of work left to do in order to
complete the necessary upgrades.’

IV.  Deployment Status

Western has received one or more requests for delivery of Phase I E911 service
from PSAPs in thirteen of the 19 states in which it provides service. During the last three
months, Western has received only five new requests for Phase I service and five new
requests for Phase II service. Altogether Western has received over 400 requests for

Phase I and Phase II service, of which over 390 are currently receiving service. Western

7 See Dale N. Hatfield, A Report on Technical and Operational Issues Impacting The Provision of Wireless
Enhanced 911 Services, October 15, 2002.



is currently providing Phase I service in nearly 300 counties and is providing Phase 11
service to nearly 90 PSAPs.

In Western’s rural markets, Western often finds itself first to deploy Phase I
service to each of its requesting PSAPs, and frequently the PSAPs are largely unfamiliar
with wireless networks and the deployment process. Because of this, Western is often the
first carrier to explain and actually work through the deployment process with many of
the PSAPs. The initial deployments for first-time PSAPs can result in steep learning
curves and delays in implementation.

In accordance with the Commission’s rule changes addressed in the Richardson
Order on Reconsideration, a request for service from a PSAP is not valid unless a PSAP
is capable or will be capable of receiving and utilizing the service by the end of the six-
month deployment deadline.® The Commission’s Richardson Order acknowledged that it
is inefficient to require wireless carriers to waste valuable time attempting to deploy
service in areas where the PSAP, because of its own or the LECs’ unpreparedness, is not
capable of receiving and utilizing the Phase II information.’

In spite of Western’s best efforts to deploy E911 service in response to certain
PSAP requests, the ability of Western to timely deploy service will be dependent upon
the completion of necessary network facility and ALI database upgrades by the PSAPs
and LECs. Timely deployment can also be contingent upon the responsiveness of the

PSAP requesting delivery of the service. Deployment requires careful coordination and

¥ See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, Petition of City of Richardson, Texas, CC Docket No. 94-102,0rder on Reconsideration, (Nov.
26,2002)(‘“Richardson Order on Reconsideration”).

? See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, Petition of City of Richardson Texas, Order, 16 FCC Red 18987 (Oct. 17,2001)(“Richardson
Order”).



cooperation between the parties, and in some rural areas the PSAPs are thinly staffed and
have many responsibilities besides focusing on wireless E911 deployment. Specific call
routing assignments and other critical paperwork must be timely completed and
exchanged between the parties. When delays occur it makes it difficult to complete
deployment within the required timeline. Western has made every effort to work
cooperatively with PSAPs in order to timely deploy service in accordance with
Commission rules, and will continue to work with the PSAPs and LECs to resolve any
issues impacting deployment of service.

In some instances, Western and the PSAP have reached an understanding on an
alternative deployment agreement, which takes into account the Commission’s new rules
and the current situation surrounding the readiness of the vital network elements. Most
PSAPs have agreed to work cooperatively with Western to overcome any potential
obstacles that might delay the deployment of service. Attachment B contains copies of
the alternative deployment agreements that Western has agreed to for various PSAPs.
Western is confident that it can continue to work together cooperatively with its
requesting PSAP to deliver service in a timely and satisfactory manner.

V. Phase I Requests

Since its last report, WWC has received five new requests for Phase I service and
it has deployed Phase I service to seven new PSAPs. It currently has 14 requests for
Phase I service pending deployment.

VI.  Phase II Requests



Since its last report, WWC has received five new requests for Phase II service.
Also during this time, it has completed Phase II deployments in five PSAPs. It currently
has 15 requests for Phase II service pending deployment.
VII. Conclusion

Western is currently delivering Phase I and II service in those areas where the
PSAP has completed its necessary equipment upgrades and where the LEC infrastructure,
including the ALI database, have been sufficiently upgraded to pass along the Phase II
location information. Western remains committed to working with all of its requesting-
PSAPs to deliver E911 service to them as soon as technically possible. Attached as
Attachment A is a spreadsheet (“Reporting Matrix”) identifying the status for all requests
for E911 service received by Western. Attachment C contains copies of Western’s most
recent alternative deployment agreements with various PSAPs. A signed and notarized

Affidavit supporting this quarterly report is attached in Attachment C.
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